

1. the group iteration progress summary sheet to be filled **at the end of each iteration** by the team leader,
2. the project contribution sheet to be filled by everyone **at the end of the semester**,
3. the AI Usage Log to be filled by everyone **whenever using AI tools**
4. the weekly report sheet, one per team member, **to be filled in each week**.

							# of user	# of user			Total	Total		time	time	Any other
--	--	--	--	--	--	--	-----------	-----------	--	--	-------	-------	--	------	------	-----------

[illegible]

This sheet records all AI usage by your team members					
Who	When	Tools	Tasks & Artifact	Final Use (Accepted / Modified / Rejected)	Evaluation/Modification
Alex		9/7 Claude	Compare Auth0 and Clerk	Accepted	Link /Appendix/ Prompt history + output summary
Alex		9/7 Gemini	Rough cost estimate for Po Accepted	Evaluation	Prompt: "Compare and contrast Auth0 and Clerk in a pros and cons list" Summary: Clerk allows for quicker development, but it is managed by a smaller team and is less well known, while Auth0 may result in slower development due to lower-level React needed to design, but it is more well known. Searched on Google "Point of Rental cost" and got an estimate of \$500+ from the AI Summary.

This sheet need to be filled by the end of the semester. You should clearly describe your contribution to the group project in each category in the whole semester.										
StudentName	SPPP Document	Requirement Anal	Design Document	Testing Document	Presentation	Implementation (code o	Testing (unittest code on	Configuration and	General communi	Other Comments

[illegible]

Your Lead Roles: Backup Project Leader, requirement leader

Wee k #	Date range	Total actual time of this week (h)	Total individual work time	Total group meeting time	Individual Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - communication/management 6 - configuration/environment 7 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	time for type 7 tasks	AI tool log (any AI tools used for what tasks, is it helpful? How do you use the results?)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week
					0 - learn git and django, read several tutorials 1 - define high level requirements, 2 - make project plan, send reminders to team members 3 - set up git 4 - present similar products, prepare 5 - clarification									Use chatgpt to research Django, and elicitate some high level requirements, which we discussed in the team meeting. Use copilot to generate an initial code sketch, though it requires some manual modification to get it right.	1. Write 3 sections of SPPT 2. Set up git, commit a test message on git 3. Participate in Iteration 0 presentation	1. not familiar with Django framework, hard to write any code on it 2. communication is not clear. Task assignments to all members again	1. finish Django tutorial in 2 weeks, be able to create simple Django hello world project next week 2. Send task assignments to all members again	0 - continue to learn Django 1 - continue to define requirements 2 - implement a basic hello world on Django	
1	05/10-05/16	7	6			3	1						0.5	1	0.5	it's running			6

Tr																					
Week #	Role for Week	Date range	Total actual time of this week tasks (h)	Total Individual work time	Total group meeting time	Individual Task Breakdown										AI tool log(Any AI tools used for what tasks, is it helpful? How do you use the results)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week
						0 - learning	1 - requirement analysis	2 - design	3 - implementation	4 - test	5 - communication/management	6 - configuration/environment	7 - unclassified	time for type 0 tasks	time for type 1 tasks						
1	Security Lead	09/01-09/12	7	3	4	0. Learn how to work around Jira 1. define non-functional requirements 2. Setup git and commit to team.md for lab1 3. Use Claude Pro model with included context to generate presentation slides 4. Participate in iteration 0 presentation 5. setup initial meeting event through discord 6. Cloned repo through Github desktop 7. Create presentation slides for iteration0										AL Usage_Log_Amber	1. Write 2 sections of SPFP (Non-functional requirements and Risk management) 2. Setup git and commit to team.md for lab1 3. Use Claude Pro model with included context to generate presentation slides 4. Participate in iteration 0 presentation	1. Accidentally missed github invitation	1. Resolved by finding invitation in spam folder	2. Begin active design architecture; go over design patterns and naming conventions	4

The sheet shows an example of a student weekly report. Only include the time that you use to work on the project. Each student should make your own sheet to report your work weekly.													
Your Lead Roles: team lead													

		Total actual time of this week tasks (h)	Total Individual work time	Total group meeting time	Individual Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - communication/management 6 - configuration/environment 7 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	time for type 7 tasks	AI tool log (any AI tools used for what tasks, is it helpful? How do you use the results)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week
Week #	Date range																		
1	09/06-09/12	8	4	4	5 - defined project, team roles, and general project plan 7 - prepare and record presentation, organize work and release							3.5	2	None	1. Write 1 section of SPPPP 2. Set up repository locally, committed an introduction to the lab1 branch 3. Helped prepare and record iteration 0 presentation 4. Helped assist team communication	1. Short time to complete a lot of work with a new group	1. Get proactive about future task assignments	1 - continue to define requirements 2 - system design and basic UI design 5 - have a recurring meeting with the team for communication 6 - general repo set up (security), create and set up backend databases	10

[illegible]

[illegible][illegible]

The sheet shows an example of a student weekly report. Only include the time that you use to work on the project. Each student should make your own sheet to report your work weekly.

Your Lead Roles: QA Leader

Your Lead Roles: QA Leader

[illegible]